
Award Fee Determination Scorecard Format 

Contractor: CH2M Hill B&W West Valley LLC 

Contract: Phase 1 Decommissioning - Facility Disposition 

Contract Number: DE-EM0001529 

Award Period: 06/29/2011 – 03/09/2020 

Basis of Evaluation: Performance and Evaluation Plan (PEMP) for Period: 8/29/2016 – 
2/28/2017 
 
Award Fee Available: $450,694.88 Award Fee Earned: $338,205.00 (75%) 

Award Fee Adjectival Rating: 
Safety, Health and Quality Management – Very Good  
Business Administration – Very Good  
Project Management – Very Good  
Environmental & Regulatory Compliance – Good  
 
The Contractor met the majority of performance goals and objectives for the period. 

Significant Achievements: None 

Significant Deficiencies: None 

Safety, Health and Quality Management - Factors positively influencing the rating 

include attainment of over 2,400,000 safe work hours or approximately 1548 days free 

from a lost time injury or illness; receipt of the DOE Voluntary Protection Program (VPP) 

Star of Excellence award; effective use of fire protection and electrical safety 

committees; handling of the MSA respirator issue; quality assurance support for the 

High Level Waste Project; and improvement in ConOps implementation and dosimetry 

program performance. Objective evidence of an identified area of weakness was 

associated with CHBWV’s QA program implementation. 

Business Administration - The primary factors that led to this assessment include the 

continued commitment in the area of Cyber Security and the strong community support 

by organizing a food drive.  Other supporting factors: CHBWV achieved 27% of its FY17 

Strategic Sourcing goal; addressed an AOC safety concern; continued focus on 

improving small business goals; and implemented a new Records Management 

System. Improvements need to be made in the accuracy of reporting.  

 



Project Management - The primary factors leading to this assessment include CHBWV’s 

improved project planning and coordination for the achievement of two very significant 

milestones. While DOE commends CHBWV on the significance of these 

accomplishments and the effective project planning and coordination approaches that 

supported them, additional efforts are needed to ensure support organization program 

needs and requirements are better integrated in Facility Disposition Planning. 

Environmental & Regulatory Compliance – Factors positively influencing the rating: all 

routine reports submitted were generally well organized, of good quality, and submitted 

on time; and CHBWV continued to foster positive regulatory relations. This was offset, 

however, by CHBWV’s inability to recognize potential regulatory issues associated with 

liquid discovered in the Head End Ventilation Buildings and promptly address DOE’s 

concerns, and act consistently with the Interim RCRA Closure Plan as a result of the 

operational transfer of contaminated water from the Vitrification Crane Room into the 

Vitrification Cell. 

The DOE evaluation is consistent with the AFP, and this score results in CHBWV 

earning in the range of $229,998 to $338,205 of the possible $450,694 of award fee for 

this period.   

In light of these factors, DOE determined that an award fee of $338,205 has been 

earned for the period of performance of August 29, 2016 through February 28,2017. 

The AFP for this contract is available at: EMCBC.DOE.GOV 


